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High-Speed Rail Authority

TITLE:
Only

PROJECT: Construction Package No. 1

CONTRACTOR:  Attn: Ghassan Ariqat

Downtown HST Track Alignment- Design

CHANGE ORDER (CO) CO No.: 00127
DATE: 12/20/2017
CONTRACT NO: HSR 13-06

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

Revise HSR 13-06 Book 3, Part C, Subpart 1, Design Criteria Section 4.10, in accordance with Directive Letters 00090
and 00090R1. This Change Order compensates the Contractor for additional design services necessary to incorporate a
4-track alignment instead of a 6-track alignment proximal to the Fresno Station. This guideway must be designed within
the right-of-way (ROW) limits identified in the executed Union Pacific Railroad (UPRR) Engineering and Construction
Maintenance Agreement (ECM) such that the future California High-Speed Train platform elements and facilities are

accommodated.

The elements and facilities that must be addressed by this change shall include mainline tracks, station tracks, turnouts,
60 mph crossovers, station platforms and 1500 linear feet of storage track measured from the Point of Switch on the
mainline tracks. Primary Type 1 Structures that are affected shall also be designed to comply with the revised track layout
in the ROW limits identified within the Executed UPRR ECM in aceordance with the Project Design Criteria. These design
efforts are included in the agreed lump sum price for this change order.

EXTRA WORK AT AGREED LUMP SUM:

For this work, the Contractor shall be paid the agreed lump sum of $360,183.01. This lump sum constitutes full and
complete compensation for providing all design services, including ali markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s). -
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Confract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entittement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor’s Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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